
March 2010 Monthly Progress Report 

Contract Number: EP-S7-09-08 
Task Order 0005 Former United Zinc Smelter 

Site Project Code: A78QRP00 
Period of Performance September 29, 20Q9 - September 23, 2010 

Billing Period: March 1, 2010 - March 31, 2010 
Task Order Ceiling: $28,709.28 

Invoice Total: $3,575.55 

1. Description of current work accomplished 
On-site Manager attended meetings with the EPA and completed monthly 
reports. Records Specialist conducted review of site information to prepare 
for title search. COI statements were submitted for the two new employees. 

Records Specialist prepared title trees. 

Regulatory Analyst formatted and populated report tables, wrote site history, 
created a site timeline, created maps for the report, confirmed title search 
boundaries with deed plotter, and requested corporate documents for 
current owners. Zoning information and Dun and Bradstreet reports were 
also requested. 

2. Deliverables 
Deliverables are due April 30, 2010. CGS will deliver the draft PRP Search 
Report on or before April 30. 

3. Outstanding Issues/QA/QC Status/Resolutions 
None 

4. Projected Activity Next Period 
a. Estimated Direct Labor Hours: 100 hours 
b. Estimated Costs: $50 

Estimated hours are for review of corporate documents and the draft PRP 
Search Report. Estimated costs are associated with request of corporate 
documents. 

5. Travel/ODC: 
a. Supplies: $15.65 (deferred to April) 
b. Travel: $0 
c. Total: $15.65 

Direct materials expense has been deferred to April invoicing due to billing 
cycle of CGS Corporate Visa. No travel occurred during this billing period for 
this site. 
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March 2010 Monthly Progress Report 

6. Percentage of Work Completed: 75% 

7. Cumulative Work Completed 
a. Work Completed: 319.70 hours spent on document collection, review, 

logging information into database, copying, scanning, Title Search, 
Corporate Research and administrative activities. 

b. Tasks: Project Planning, Information Gathering Title Search, and 
Corporate Research 

c. Dollars Expended: $14,720.87 

AMOUNT REMAINING 
$13,528.83-

Total Amount Expended $15,180.45 
Percent of Budget 
Expended 

52.88% 

Percent Remaining 47.12% 
Total CLIN Current 

Month Cumulative 
Total 
CLIN 

Percent 
CLIN 

Percent 

Hours Used Used Remaining Remaining Used 
RECORDS SPECIALIST 2 3 0 ' 41.2 209.7 y 20.3 8.83% 91.17% 
REGULATORY ANLAYST 175 32.6 55.6 qo^o 119.4 68.23% 31.77% 
ONSITE MANAGER 50 " 10.4 37.9 ^ 12.1 24.20% 75.80% 
PROGRAM MANAGER 20 0 2 </ 18 90.00% 10.00% 
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J Former United Zinc A78Q % Previous February March Cumulative 

| Labor Classification: Completed Labor 
HRS 

Labor 
HRS 

Labor 
HRS 

HRS 

] Task 1 - Project Management 
j Program Manager 2 0 0 2 
j On-Site Manager 12.5 15 10.4 37.9 

Task 2 - Information Gathering 95% 
Regulatory Analyst 14 0 7.1 21.1 
Records Specialist 98.7 42.8 15.4 156.9 

Task 3 - Title Search 95% 
j Regulatory Analyst 4.5 19 2 25.5 

Records Specialist 0.9 10 18.5 29.4 

Task 4 - Corporate Successorship 95% 
Records Specialist 16.1 0 7.3 23.4 
Regulatory Analyst 0 0 14.5 14.5 

j Task 9.3 - PRP Report 95% 
Regulatory Analyst 0 0 9 9 

j ODC Categories: 
j Task 2 - Document Collection $ 67.94 $ $ 15.65 $ 83.59 
| Task 3 - Title Search $ 210.28 $ 210.28 
j Task 5 - Investigations (includes funding for 
1 Senior Investigator labor and travel for 6 
1 interviews] 
] Other ODC $ 40.56 $ $ $ 40.56 [ 
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